

Dear Concerned Citizen,

Thank you for your continued interest in the North Glade Run Stormwater Assessment. In an effort to keep local citizens informed on the progress of this project, the county will be providing monthly updates. Below please find the May update for your knowledge. If you have any questions or concerns, please feel free to contact me.

May Update

Overview

Garrett County retained A. Morton Thomas and Associates, Inc. (AMT) to conduct a stormwater assessment for the North Glade Run (NGR) watershed. One of the goals of the Deep Creek Watershed Management Plan is to “manage stormwater infrastructure to decrease pollution from existing and proposed development to ensure healthy watershed conditions”. With that in mind, the goal of this project is to identify areas of the watershed that exhibit stormwater problems and to create an action plan to address the issues and prioritize its implementation.

May Activities

- Available, relevant data has been given to AMT for compilation and review. Desktop analysis is now 80% complete.
- AMT is developing and reporting assessment protocols.
- AMT is 20% complete with field assessments. They are expected to be on-going for at least the next month.
- AMT is currently identifying potential project sites.

Action Items for the Next Month

- Complete field assessments.
- Document potential project sites by prioritizing problem areas and using ranking criteria.
- Conduct hydrologic and hydraulic (H&H) analyses as required.
- Start developing concept recommendations and graphics.

Sincerely,

Deborah A. Carpenter, AICP

Director

Dept of Planning & Land Management

203 S Fourth St, Rm 210

Oakland MD 21550

(301)334-1920