

Dear Concerned Citizen,

Thank you for your continued interest in the North Glade Run Stormwater Assessment. I hope your 4th of July holiday was a pleasant one. Below please find the June update on the North Glade Run Stormwater Assessment for your knowledge. If you have any questions or concerns, please feel free to contact me.

June Update

Overview

Garrett County retained A. Morton Thomas and Associates, Inc. (AMT) to conduct a stormwater assessment for the North Glade Run (NGR) watershed. One of the goals of the Deep Creek Watershed Management Plan is to “manage stormwater infrastructure to decrease pollution from existing and proposed development to ensure healthy watershed conditions”. With that in mind, the goal of this project is to identify areas of the watershed that exhibit stormwater problems and to create an action plan to address the issues and prioritize its implementation.

June Activities

- AMT has identified 5 to 8 potential project sites.
- AMT is drafting a technical memorandum documenting the analyses performed for selection of potential project sites, watershed characteristics evaluated, selection and weighting of ranking criteria, and project prioritization.
- AMT is 70% complete with field assessments and took field measurements for development of hydrologic & hydraulic (H&H) models at potential project sites.
- AMT is currently developing H&H models.
- The county has posted all email updates to the project website, which can be found at <https://www.garrettcountry.org/planning-land-development/north-glade-run-stormwater-assessment/monthly-updates>.

Action Items for the Next Month

- Complete field assessments.
- Complete draft document for review by county technical team.
- AMT will schedule a meeting with the County technical team to review progress thus far.
- Continue H&H analyses.
- Develop concept recommendations and graphics.

Sincerely,

Deborah A. Carpenter, AICP

Director

Dept of Planning & Land Management

203 S Fourth St, Rm 210

Oakland MD 21550

(301)334-1920